
Georgia Date:

User: vepps   Department of Transportation Page 1 of 6

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14514-13-000-0

Estimate Summary By Project

Estimate Number: 0017

11/05/2014

Contract Location: Time Allowed:

SR 25 BEGINNING AT CATE RD AND EXTENDING TO SR 99

 

Contractor:

PLANT IMPROVEMENT CO., INC. Date Let:

P. O.  BOX 15469 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ATLANTA GA 30333     Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

03/22/2013

04/05/2013

04/26/2013

05/09/2013

06/21/2013

00/00/0000

00/00/0000

693 Days

04/01/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 03   

Elapsed Calender Days:

Percent Time: 78.07

541 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$9,562,995.81

$7,896,554.38

$4,696,377.70

50.89%

Counties:

Glynn

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0000421      $9,562,995.81 $7,896,554.38 $4,696,377.70 50.89% $892,253.40

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 6

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14514-13-000-0

Estimate Summary By Project

Estimate Number: 0017

11/05/2014

Project Number: 0000421      SR 25 SPUR FROM CATE RD. TO SR 99

 

STP00-0000-00(421)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $3,893,294.53 $3,179,491.81 $713,802.72

Non-Participating $973,323.58 $794,872.90 $178,450.68

Total Earnings $4,866,618.11 $3,974,364.71 $892,253.40

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $4,866,618.11 $3,974,364.71 $892,253.40

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $4,866,618.11 $3,974,364.71

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $892,253.40

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 6

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14514-13-000-0

Estimate Summary By Project

Estimate Number: 0017

11/05/2014

Project Number 0000421      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .640

 341570.970 .026

STP00-0000-00(421)

 

.666 $8,880.85 $227,486.27

0033 310-5100     GR AGGR BASE CRS, 10 INCH, INCL MATL SY  97,483.000 41,154.143

 15.850 19,328.270

 

 

60,482.413 $306,353.08 $958,646.25

0035 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  894.000 .000

 94.820 472.130

 

 

472.130 $44,767.37 $44,767.37

0040 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  20,547.000 7,738.080

TL & H LIME 68.080 3,230.280

 

 

10,968.360 $219,917.46 $746,725.95

0045 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  11,884.000 .000

MATL & H LIME 78.110 35.680

 

 

35.680 $2,786.96 $2,786.96

0050 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  13,700.000 4,086.750

L & H LIME 73.240 3,379.716

 

 

7,466.466 $247,530.40 $546,843.97

0051 402-3192     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 814.180

TL 72.490 -645.045

TEMP ASPH CONC 19MM @ $0.75 OFF UNIT PRICE

                                                            

169.135 $-46,759.31 $12,260.60

0055 413-1000     BITUM TACK COAT GL  9,976.000 3,264.000

 3.230 2,279.000

 

 

5,543.000 $7,361.17 $17,903.89

0057 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 10,653.270

 1.000 14,286.280

(IN #1)

                                                            

24,939.550 $14,286.28 $24,939.55



Georgia Date:

User: vepps   Department of Transportation Page 4 of 6

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14514-13-000-0

Estimate Summary By Project

Estimate Number: 0017

11/05/2014

Project Number 0000421      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0084 441-6002     CONC CURB & GUTTER, 6 IN X 18 IN, TP 2 LF  98.000 .000

 14.520 70.000

 

 

70.000 $1,016.40 $1,016.40

0085 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  2,329.000 223.000

 13.730 1,290.500

 

 

1,513.500 $17,718.57 $20,780.36

0091 441-6740     CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 LF  909.000 .000

 13.730 394.000

 

 

394.000 $5,409.62 $5,409.62

0110 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  3,584.000 3,592.000

 22.310 183.000

 

 

3,775.000 $4,082.73 $84,220.25

0120 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  246.000 311.000

 42.540 .000

 

 

311.000 $.00 $13,229.94

0178 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  925.000 757.500

 15.350 180.000

 

 

937.500 $2,763.00 $14,390.63

0185 668-2100     DROP INLET, GP 1 EA  53.000 50.000

 1905.990 1.000

 

 

51.000 $1,905.99 $97,205.49

Category Amount: $838,020.57 $2,818,613.50

Category Number: 0020 PERMANENT EROSION CONTROL

0220 603-2186     STN DUMPED RIP RAP, TP 3, 36 IN SY  137.000 207.000

 141.080 .000

 

 

207.000 $.00 $29,203.56



Georgia Date:

User: vepps   Department of Transportation Page 5 of 6

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14514-13-000-0

Estimate Summary By Project

Estimate Number: 0017

11/05/2014

Project Number 0000421      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 PERMANENT EROSION CONTROL

0240 700-8000     FERTILIZER MIXED GRADE TN  20.000 21.859

 558.380 1.210

 

 

23.069 $675.64 $12,881.27

Category Amount: $675.64 $42,084.83

Category Number: 0030 TEMPORARY EROSION CONTROL

0255 163-0232     TEMPORARY GRASSING AC  29.000 66.285

 710.660 5.729

 

 

72.014 $4,071.37 $51,177.47

0260 163-0240     MULCH TN  700.000 248.337

 142.130 12.015

 

 

260.352 $1,707.69 $37,003.83

0279 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  2.000 3.750

/SAND BAGS 326.500 .000

 

 

3.750 $.00 $1,224.38

0325 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 3.000

 253.810 .000

 

 

3.000 $.00 $761.43

0330 167-1500     WATER QUALITY INSPECTIONS MO  21.000 13.000

 101.520 1.000

 

 

14.000 $101.52 $1,421.28

0335 171-0010     TEMPORARY SILT FENCE, TYPE A LF  2,835.000 2,984.625

 1.880 .000

 

 

2,984.625 $.00 $5,611.10

0340 171-0030     TEMPORARY SILT FENCE, TYPE C LF  8,580.000 12,443.250

 3.050 .000

 

 

12,443.250 $.00 $37,951.91



Georgia Date:

User: vepps   Department of Transportation Page 6 of 6

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14514-13-000-0

Estimate Summary By Project

Estimate Number: 0017

11/05/2014

Project Number 0000421      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0345 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  3,900.000 5,590.000

 1.370 .000

 

 

5,590.000 $.00 $7,658.30

Category Amount: $5,880.58 $142,809.70

Category Number: 0010 ROADWAY

0445 310-5060     GR AGGR BASE CRS, 6 INCH, INCL MATL SY  18,025.000 8,141.611

 11.550 2,783.444

 

 

10,925.055 $32,148.78 $126,184.39

0550 210-0250     UNDERCUT EXCAVATION CY  .000 17,137.407

 27.240 .000

unsuitable material eb & wb station 89+00 to 104+80

                                                            

17,137.407 $.00 $466,822.97

0800 210-0100     GRADING COMPLETE - LS  .000 .713

 1552783.450 .010

additional fill 

                                                            

.723 $15,527.83 $1,122,662.43

Category Amount: $47,676.61 $1,715,669.79

Project Total Amount: $892,253.40 $4,866,618.11


